



01	Introduction & background
02	The vision behind the project
03	Our requirements & the vendor selection
04	Project kick-off & stakeholder management
05	System analysis & implementation
06	Communication & change management
07	Lessons Learned & best practises
08	Outlook & Scaling



01	Introduction & background
02	The vision behind the project
03	Our requirements & the vendor selection
04	Project kick-off & stakeholder management
05	System analysis & implementation
06	Communication & change management
07	Lessons Learned & best practises
80	Outlook & Scaling

#### It all started with one question:



How can we safeguard our test data without losing its power?

Challenge: Balancing data privacy with usability

**Objective:** Implementing a solution that protect data integrity while maintaining its value for testing.

Combines protection and usability.

**Approach:** Leveraging technologies and strategies that ensure data security without compromising functionality.

ZEISS 9 May 2025



01	Introduction &	- background
----	----------------	--------------

- 102 The vision behind the project
- Our requirements & the vendor selection
- **Q4** Project kick-off & stakeholder management
- **05** System analysis & implementation
- **06** Communication & change management
- 107 Lessons Learned & best practises
- **08** Outlook & Scaling

#### Why we took action:



The urgency behind this mission

Consideration of GDPR

The process of data scrambling serves to mitigate the risk of re-identification of personal data

Data Scrambling decreases the probability, that personal data will be compromised

Reduce potential legal and financial liability

Keep reputation and customer trust intact by avoiding damages and losses

ZEISS 9 May 2025

## The Vision: Protecting data & trust




Data Scrambling as a core enabler for Digital Excellence





- 1 Introduction & background
- 1 The vision behind the project
- Our requirements & the vendor selection
- **Q4** Project kick-off & stakeholder management
- **05** System analysis & implementation
- **06** Communication & change management
- **07** Lessons Learned & best practises
- **08** Outlook & Scaling

#### **Knowing what we want:**





# Functional Requirements



- Usefulness & functional fit
- Architectural fit & integration
- Compliance & validation
- Easy Customizing (preferred in SAP system)
- Adapter to non-SAP systems need to exist
- Addition of same logic in non-SAP standard tables
- Easy user-interface / Batch planning for execution or report / action

#### Data Privacy, Security and Quality



- Anonymization methods
- Meet the legal requirements (no more personal data is identifiable)
- Probability of Re-identification
- Type of data related to anonymization method
- Type of anonymization
- Anonymization with consistent key in different objects within multiple systems
- Cross-system anonymization
- Maintenance of Data Quality

#### Support and Scalability




- Vendor company & support & roadmap
- Toolset must be globally suitable

#### From a broad pool to the final choice:



A structured vendor evaluation process






- 1 Introduction & background
- **102** The vision behind the project
- Our requirements & the vendor selection
- Project kick-off & stakeholder management
- **05** System analysis & implementation
- **06** Communication & change management
- **07** Lessons Learned & best practises
- **08** Outlook & Scaling

## The Kick-Off: Igniting Change

From idea to execution






# **Identifying the right stakeholders**




Clear roles and responsibilities across decision making and support functions



## **Identifying the right stakeholders**



Clear roles and responsibilities across decision making and support functions




# **Identifying the right stakeholders**



Clear roles and responsibilities across decision making and support functions

#### **INFORMED**





- 1 Introduction & background
- 102 The vision behind the project
- Our requirements & the vendor selection
- Project kick-off & stakeholder management
- System analysis & implementation
- **06** Communication & change management
- 107 Lessons Learned & best practises
- **08** Outlook & Scaling

## **Uncovering the landscape**



Identifying systems and data fields in scope for scrambling

Comprehensive analysis of the complex system landscape to identify all non-productive systems within scope.

**Detailed examination** of **data objects** within each **system** to understand **data structures** and flows.

**Collaborative decision-making** with **stakeholders** to **determine** which **data fields** require **scrambling** (contact information, address information, financial information, personal identification information)




**Establishment** of clear **guidelines** for **data scrambling** across **identified systems**.

## **Step by step implementation across pilots and waves**



Structured rollout from pilot phases to full implementation






- 1 Introduction & background
- 1 The vision behind the project
- Our requirements & the vendor selection
- **Q4** Project kick-off & stakeholder management
- **05** System analysis & implementation
- **06** Communication & change management
- 107 Lessons Learned & best practises
- **08** Outlook & Scaling

#### **Continuous Alignment:**



Collaboration and communication as the key to success





- **1** Introduction & background
- 1 The vision behind the project
- Our requirements & the vendor selection
- **Q4** Project kick-off & stakeholder management
- **05** System analysis & implementation
- **06** Communication & change management
- 1 Lessons Learned & best practises
- Outlook & Scaling

#### **Lessons Learned:**



What we would do again? What we would do differently?

**Start with alignment –** involve Legal, Compliance early – don't wait until rollout

**Don't underestimate complexity –** every system, every data field has unique logic – generic scrambling fails

**Not just on IT topic** – business units must be part of the progress

**Transparency pays off** — regular updates and demos built stakeholders trust

**Testing is not optional** — data must remain technically correct and business relevant after scrambling

**Think beyond today** – build reusable logic & libraries for future projects from the beginning



1	Introduction & background


- 1 The vision behind the project
- Our requirements & the vendor selection
- **Q4** Project kick-off & stakeholder management
- **05** System analysis & implementation
- **06** Communication & change management
- 17 Lessons Learned & best practises

#### **08** Outlook & Scaling

#### **Outlook:**



Anonymization as a foundation for the future





Seeing beyond